
 
Meeting Minutes, AMS-02 Project Tag-up 

August 28, 2006 
 

Attendees:  
 
Trent Martin (NASA/JSC/EA), Paul Nemeth (ESCG), Chris Tutt (ESCG), Tim Urban 
(ESCG), Leland Hill (ESCG), John Heilig (ESCG), Mike Capell (MIT), John Stanford 
(NASA/JSC/NT),  Bill Hungerford (MIT), Chi-Min Chang (NASA/JSC/OZ), Bruce Sommer 
(ESCG) 
 
AGENDA: 
 
Open Paper Management Tool 
 
The tag-up was dedicated to the review of the Open Paper Management Tool. 
 
05-049: Supercritical Startup – Testing pushed to September. Date rolled to September 
15th. 
 
05-054: Leak Before Burst Analysis – In-work, Johannes preparing test plan.  Test plan 
required prior to closure with Manha and Ecord. 
 
05-068: Tracker Radiator Integration Jig – Targeting mid September for closure. 
 
05-069: Thermal Tubing Support Beam – Need to press Stephen Harrison on 
acceptability of intrusion.   
 
AMS_02-CDR-06: MMOD Shielding – Trent to press Eric Christiansen. 
 
AMS_02-PDS_06: Contract still in-work.  M. Capell recognizes need; but accepts work-
around of using EM for initial testing.  Roll date to 10/5. 
 
AMS_02-PDS_08: Contract still in-work.  M. Capell recognizes need; but accepts work-
around of using EM for initial testing.  Roll date to 10/5. 
 
AMS_02-PDS_09-2: Contract still in-work.  M. Capell recognizes need; but accepts 
work-around of using EM for initial testing.  Roll date to 10/5. 
 
 
 
 


